
State of California Department of Transportation Page 1
05/20/09 Statement of Ongoing Contracts as of 06/03/09

02District

02-BUT-32-D  4.4/D4.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-MOD-395-58.1/0

Fed Aid

HB4N

HB4C

HA42

HA22

Pgm Code

IN BUTTE COUNTY ABOUT 31 MILES EAST

OF CHICO FROM 1 MILE TO 1.2 MILES

EAST OF SODA SPRINGS ROAD

IN LASSEN COUNTY ABOUT 5 MILES WEST

OF SUSANVILLE FROM 0.1 MILE EAST OF

SUSAN RIVER BRIDGE TO 36/44

SEPARATION.

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY NEAR WESTWOOD AT

CLEAR CREEK DRIVE

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN MODOC COUNTY NEAR NEW PINE CREEK

AT 0.2 MILE SOUTH OF COUNTY ROAD 133D

Description 

WIDEN SHOULDERS

HMA OVERLAY WITH DIG OUTS

RESURFACE SHOULDER

REPLACE CULVERT

ROADWAY REHABILITATION

DRAINAGE MODIFICATION

Type Of Work

KNIFE RIVER CONSTRUCTION

DIG IT CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

SHARP ENGINEERING AND

CONSTRUCTION INC

TEICHERT CONSTRUCTION

STEVE MANNING CONSTRUCTION INC

Contractor

CHICO CA 95928

CHESTER CA 96020

REDDING CA 96049

MONTEREY CA 93940

SACRAMENTO CA 95827

REDDING CA 96049

(530)891-6555

(530)258-3306

(530)222-0810

(831)927-2731

(916)386-5936

(530)222-0810

ROGERS, JIM

WING, KATHRYN

GREENE, DAVID

COLLINS, RON

MINDUS, CARL

Resident
Engineer

(530)895-5245

(530)474-4424

(530)257-8120

(530)283-2451

(530)257-7383

 

 $479,280

 $890,341

 $4,224,031

 $285,058

 $10,549,149

 $185,349

Bid + CCOs

 $41,461

 $0

 $1,075,097

 $0

 $9,920,313

 $0

Comp To  date

 $41,461

 $0

 $616,278

 $0

 $0

 $0

This Month

04/09/09

04/09/09

09/03/08

02/27/09

04/09/03

05/11/09

Awarded

04/23/09

04/23/09

09/19/08

03/27/09

04/22/03

06/02/09

Approved

07/08/09

07/03/09

09/14/09

07/21/09

09/20/09

Est Comp

 23%

 0%

 34%

 0%

 100%

 0%

%Time

 9%

 0%

 26%

 0%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

02-4C8204

02-1E0704

02-368904

02-2C3204

02-258504

02-4C8504

Contract 

  

  

  

  

ACNH-P395-(197)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

1764 SKYWAY

P O BOX 494

P O BOX 491660

26008 PUERTA DEL CAJON

P O BOX 276830

P O BOX 491660

3881 BENATAR, SUITE C

28482 HWY 44, SUITE 1

P.O. BOX 270430

1555 EAST MAIN STREET

P.O. BOX 270430

CHICO, CA 95928-7171

SHINGLETOWN, CA 96088

SUSANVILLE, CA 96127

QUINCY, CA 95971

SUSANVILLE, CA 96127-

0008

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/09 Statement of Ongoing Contracts as of 06/03/09

02District

02-PLU-70-43.2/45.7

02-PLU-89-9.3/12.5

02-SHA-0-/0

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-5-31.1/0

Fed Aid

HB71

HB4N

HB1

HB4N

HA26

Pgm Code

IN PLUMAS COUNTY AT AND NEAR  QUINCY

FROM COURT STREET TO ALTA AVENUE

IN PLUMAS COUNTY NEAR INDIAN FALLS

FROM 0.6 MILE NORTH OF ROUTE 70 TO

1.1 MILE SOUTH OF DIXIE CANYON ROAD

IN SHASTA COUNTY NEAR MOUNTAIN GATE

AT BASS MOUNTAIN

IN SHASTA CO NEAR ANDERSON FRM

DESCHUTES ROAD UNDERCROSSING  TO 1.3

MILES SOUTH OF KNIGHTON ROAD

OVERCROSSING.

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT THE O'BRIEN

ROADSIDE REST AREA

Description 

RELOCATE CROSSWALKS

CONSTRUCT TURNOUTS

INSTALL PREFABRICATED RADIO VAULT

INSTALL MEDIAN BARRIER

WIDEN HIGHWAY AND RAMPS

REST AREA STALL EXPANSION

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

DIG IT CONSTRUCTION INC

STEWART ENGINEERING INC

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

WHITEHAWK CONSTRUCTION

Contractor

REDDING CA 96003

CHESTER CA 96020

REDDING CA 96099

REDDING CA 96049

MARTINEZ CA 94553

PALO CEDRO CA 96073

(530)222-1408

(530)258-3306

(530)244-8464

(530)222-0810

(925)372-8000

(530)547-5944

COLLINS, RONALD

COLLINS, RON

DARNALL, MARK

GRANADOS, ANTHONY

WOOD, JAMES

SANTOS, CHRISTIAN

Resident
Engineer

(530)283-2451

(530)283-2451

(530)225-3083

(530)527-8417

(530)225-3160

(530)949-7581

 $125,837

 $431,029

 $357,896

 $2,262,182

 $60,518,905

 $178,349

Bid + CCOs

 $0

 $0

 $356,369

 $20,414

 $32,877,684

 $177,368

Comp To  date

 $0

 $0

 $0

 $20,414

 $1,895,639

 $0

This Month

08/28/08

02/27/09

12/28/07

03/26/09

03/05/08

06/02/08

Awarded

09/15/08

03/16/09

01/14/08

04/24/09

03/14/08

07/03/08

Approved

10/28/08

06/15/09

05/01/09

08/26/09

01/25/11

05/15/09

Est Comp

 0%

 0%

 100%

 4%

 32%

 65%

%Time

 0%

 0%

 100%

 1%

 54%

 100%

% Work 

 

 

COMPLETED

 

 

COMPLETED

Message

02-4C8904

02-369014

02-3C6704

02-4C9904

02-328034

02-3C8504

Contract 

  

  

  

ACHS-0058-(335)E

ACST-P044-(044)E

  

  

  

  

  00-58 3-(5E)

  P0-44 0-(4E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

2806 TARMAC ROAD

PO BOX 4014

P O BOX 990010

P O BOX 491660

901 HOWE ROAD

P O BOX 181

1555 EAST MAIN STREET

1555 EAST MAIN STREET

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

QUINCY, CA 95971

QUINCY, CA 95971

REDDING, CA 96003

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96003

Accepted

05/18/09

05/04/09

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/09 Statement of Ongoing Contracts as of 06/03/09

02District

02-SHA-299-5.4/5.8

02-SHA-299-6.9/7.6

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SHA-5713-/0

02-SIE-395-/3.1

Fed Aid

HB1

HB1

HM1

HB1

HA12

HM1

Pgm Code

IN SHASTA COUNTY ABOUT 13 MI WEST OF

OLD SHASTA FROM 2.6 MILES TO 2.2

MILES WEST OF CRYSTAL CREEK ROAD

IN SHASTA COUNTY ABOUT 8.6 MI WEST OF

WHISKEYTOWN FROM 1.0 MI TO 0.5 MI

WEST OF CRYSTAL CREEK ROAD

IN SHASTA AND LASSEN COUNTIES AT AND

NEAR MCARTHUR FROM 0.1 MILE  EAST OF

SIERRA CENTER DRIVE TO 0.8 MILE EAST

OF COUNTY ROAD 407

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN SHASTA COUNTY ABOUT 10 MILES

NORTH OF LAKEHEAD AT GIBSON

MAINTENANCE STATION

IN LASSEN AND SIERRA COUNTIES FROM

NEVADA STATE LINE TO 2.1 MILES SOUTH

OF HALLELUJAH JUNCTION

Description 

REALIGN CURVE

REALIGN CURVE

PLACE HOT MIX ASPHALT

REALIGN CURVE AND IMPROVE DRAINAGE

CONSTRUCT NEW OFFICE,CREW BUILDING

GRIND AND REPLACE ASPHALT CONCRETE

Type Of Work

JURIN CONSTRUCTION INC

TULLIS INC

J F SHEA CONSTRUCTION INC

SIERRA EQUIPMENT RENTAL INC

TIMBERWORKS

SIERRA NEVADA CONSTRUCTION INC

Contractor

BELLA VISTA CA 96008

REDDING CA 96049

REDDING CA 96049

GLENN CA 95943

MOUNT SHASTA CA 96067

SPARKS NV 89435

(530)549-6611

(530)241-5105

(530)246-4292

(877)503-6300

(530)926-4093

(775)355-0420

RINARD, WAYNE

MENDOZA, SERGIO

WING, KATHRYN

RINARD, WAYNE

SANTOS, CHRIS

COLLINS, RON

Resident
Engineer

(530)229-0531

(530)225-3193

(530)474-4424

(530)229-0531

(530)949-7581

(530)283-2451

 $1,299,344

 $1,952,904

 $1,685,615

 $2,687,657

 $336,708

 $469,446

Bid + CCOs

 $131,175

 $0

 $0

 $1,814,522

 $0

 $556,047

Comp To  date

 $0

 $0

 $0

 $207,413

 $0

 $0

This Month

11/07/08

04/23/09

03/02/09

05/09/08

05/15/09

06/16/08

Awarded

11/20/08

05/05/09

03/27/09

06/05/08

05/28/09

07/09/08

Approved

09/14/09

09/24/09

07/13/09

09/01/09

03/18/10

05/14/09

Est Comp

 9%

 0%

 0%

 11%

 0%

 100%

%Time

 10%

 0%

 0%

 66%

 0%

 100%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

COMPLETED

Message

02-1C1604

02-2C5804

02-0E5504

02-397904

02-4C8404

02-0E6204

Contract 

ACST-P299-(153)E

ACHS-P299-(156)E

  

ACST-P299-(152)E

  

  

  P2-99 1-(3E)

  P2-99 1-(6E)

  

  P2-99 1-(2EH)P

  

  

--()

--()

  

6202- 003-()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 310

P O BOX 493416

P O BOX 494519

8176 ROAD 44

P O BOX 1240

P O BOX 50760

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

28482 HWY 44, SUITE

#1

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

1555 EAST MAIN STREET

REDDING, CA 96003

REDDING, CA 96003

SHINGLETOWN, CA 96088

REDDING, CA 96003

REDDING, CA 96003

QUINCY, CA 95971

Accepted

05/18/09

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/09 Statement of Ongoing Contracts as of 06/03/09

02District

02-SIS-5-2.7/0

02-SIS-5-25.6/0

02-SIS-5-58.1/69.3

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-161-7.0/9

Fed Aid

HA21

HA26

HM1

HA23

HA23

HA22

Pgm Code

IN SISKIYOU COUNTY IN DUNSMUIR AT

SACRAMENTO RIVER BRIDGES NO.  02 0002

AND 02 0002Y.

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY NEAR DORRIS FROM

7.0 TO 9.0 MILES EAST OF ROUTE 97/161

SEPARATION

Description 

BRIDGE DECK MAINTENANCE

REMODEL AND LANDSCAPE REST AREAS

HOT MIX ASPHALT OVERLAY

INSTALL PRECAST CULVERTS

DRAINAGE AND SLOPE PROTECTION WORK

PAVEMENT REHABILITATION

Type Of Work

C C MYERS INC

P N P CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

HAYES AND SONS INC

ROBERT J FRANK CONSTRUCTION

INC

STEVE MANNING CONSTRUCTION INC

Contractor

RANCHO CORDOVA CA 957412948

ROCKLIN CA 95677

REDDING CA 96049

HAPPY CAMP CA 96039

REDDING CA 96003

REDDING CA 96049

(916)635-9370

(916)632-9361

(530)246-4292

(530)493-2679

 

(530)222-0810

MURPHY, JAMES P.

HINTON, JOHN

HINTON, JOHN

HINTON, JOHN

Resident
Engineer

(530)225-3099

(530)841-0173

(530)841-0173

(530)841-0173

 

 

 $1,357,937

 $2,548,695

 $5,351,530

 $875,584

 $98,000

 $735,534

Bid + CCOs

 $0

 $2,516,742

 $1,574,650

 $0

 $0

 $0

Comp To  date

 $0

 $137,111

 $102,142

 $0

 $0

 $0

This Month

04/03/09

11/06/07

05/08/08

12/11/08

11/21/97

05/13/09

Awarded

04/20/09

12/10/07

05/27/08

01/05/09

11/21/97

06/02/09

Approved

09/09/09

05/28/09

06/30/09

06/05/09

Est Comp

 0%

 0%

 5%

 0%

 0%

 0%

%Time

 0%

 0%

 29%

 0%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

 

 

Message

02-0E3304

02-362004

02-0E4804

02-3C8104

02-340204

02-0E9904

Contract 

  

ACIM-005 -(166)E

  

ER-43G3-(004)E

  

  

  

  00-5 91-(6E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

  

WPCP

P O BOX 2948

4500 YANKEE HILL CT NO A

P O BOX 494519

P O BOX 258

2806 TARMAC ROAD

P O BOX 491660

4300 CATERPILLAR ROAD

1745 S MAIN STREET

745 S. MAIN STREET

1745 S. MAIN STREET

REDDING, CA 96003

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/09 Statement of Ongoing Contracts as of 06/03/09

02District

02-SIS-263-52.6/57.1

02-TEH-5-7.2/7.7

02-TEH-5-10.5/0

02-TEH-5-12.2/0

02-TEH-36-55.3/59.5

02-TEH-5728-/0

Fed Aid

HM3

HB4C

HB71

HA21

HM1

HA12

Pgm Code

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY IN AND NEAR  CORNING

AT VARIOUS LOCATIONS FROM KIRKWOOD

ROAD OVERCROSSING TO GALLAGHER AVENUE

OVERCROSSING

IN TEHAMA COUNTY NEAR CORNING AT

CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

Description 

REHABILITATE BRIDGE DECKS

RECONSTRUCT INTERCHANGE

UPGRADE REST AREA

REPLACE BRIDGE

SEAL COAT

RELOCATE MAINTENANCE STATION

Type Of Work

STEWART ENGINEERING INC

KNIFE RIVER CONSTRUCTION

J R ALTMAN GENERAL

ENGINEERINGCONTRACTOR

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

NORTHWEST PAVING

ALLEN L BENDER INC

Contractor

REDDING CA 96099

CHICO CA 95928

YUBA CITY CA 95993

REDDING CA 960491539

REDDING CA 96001

WEST SACRAMENTO CA 95691

(530)244-8464

(530)891-6555

(530)671-1155

(530)365-3930

(530)246-4388

(916)372-2190

HINTON, JOHN

ROGERS, JIM

BLINE, JEFF

BLINE, JEFF

WING, KATHRYN

BLINE, JEFF

Resident
Engineer

(530)841-0173

(530)895-5245

(530)527-8418

(530)527-8418

(530)474-4424

(530)527-8418

 $3,302,706

 $3,836,116

 $293,160

 $26,394,026

 $689,750

 $6,526,152

Bid + CCOs

 $2,184,030

 $0

 $295,021

 $9,157,894

 $0

 $5,076,394

Comp To  date

 $2,940

 $0

 $0

 $433,237

 $0

 $221,072

This Month

05/23/08

05/06/09

06/13/08

05/23/08

05/19/08

04/23/08

Awarded

06/20/08

05/28/09

07/09/08

06/17/08

06/18/08

05/14/08

Approved

06/05/09

01/14/10

04/27/09

09/30/10

11/03/08

10/07/09

Est Comp

 84%

 0%

 100%

 35%

 0%

 47%

%Time

 87%

 0%

 100%

 35%

 0%

 76%

% Work 

SUSPENDED

 

COMPLETED

 

SUSPENDED

 

Message

02-3C8604

02-370704

02-4C8004

02-0C9704

02-4C6304

02-362104

Contract 

  

  

  

ACIM-0005-(333)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 990010

1764 SKYWAY

1557 EUGENE COURT

P O BOX 491539

8115 SECLUDED VALLEY DRIVE

2798 INDUSTRIAL BOULEVARD

1745 S MAIN STREET

3881 BENATAR, SUITE C

122 BELLE MILL ROAD

122 BELLE MILL ROAD

28482 HWY 44 SUITE 1

122 BELLE MILL ROAD

YREKA, CA 96097

CHICO, CA 95928-7171

RED BLUFF, CA 96080

RED BLUFF, CA 96080

SHINGLETOWN, CA 96088

RED BLUFF, CA 96080

Accepted

05/18/09

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

02District

 $4,016,010 $70,599,199 $154,581,883

02-TRI-3-3.8/0

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

02-TRI-5717-/0

Fed Aid

HM3   HM1

HB1

HB1

HA12

Pgm Code

IN TRINITY AND LASSEN COUNTIES AT

VARIOUS LOCATIONS

IN TRINITY COUNTY AT WEAVERVILLE FROM

NORTH JUNCTION ROUTE 299 TO 0.1 MILE

NORTH OF TOM BELL ROAD

IN TRINITY COUNTY NEAR SALYER FROM

1.0 MILE TO 0.5 MILE WEST OF  TRINITY

RIVER BRIDGE 05-0081

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.4 MI WEST TO 0.1 MILE EAST OF

FRIEDRICH ROAD.

IN TRINITY COUNTY ABOUT 11.8 MILES

EAST OF DOUGLAS CITY FROM 2.7 MILES

TO 1.7 MILES WEST OF SHASTA COUNTY

IN TRINITY COUNTY IN HAYFORK AT

HAYFORK MAINTENANCE STATION

Description 

BRIDGE DECK MAINTENANCE

HOT MIX ASPHALT OVERLAY

WIDEN AND CONSTRUCT BARRIER

SHOULDER WIDENING

CONSTRUCT PASSING LANES

CONSTRUCT OFFICE AND EQUIPMENT BAYS

Type Of Work

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

A I S CONSTRUCTION COMPANY

R BROWN CONSTRUCTION COMPANY

INC

J F SHEA CONSTRUCTION INC

TIMBERWORKS

Contractor

REDDING CA 96049

SHASTA LAKE CA 96019

CARPINTERIA CA 93013

WILLOW CREEK CA 95573

REDDING CA 96049

MOUNT SHASTA CA 96067

(530)246-4292

(530)275-7844

(805)684-4344

(530)629-3702

(530)246-4292

(530)926-4093

TUHOLSKI, JEROME

TUHOLSKI, JEROME

WING, DAN

WING, DAN

BADE, TIM

SANTOS, CHRIS

Resident
Engineer

(530)225-3419

(530)225-3419

(707)498-3816

(707)498-3489

(530)225-3158

(530)949-7581

 $3,707,949

 $575,929

 $1,496,695

 $3,375,004

 $1,965,407

 $2,532,629

Bid + CCOs

 $0

 $0

 $0

 $0

 $335,508

 $2,488,512

Comp To  date

 $0

 $0

 $0

 $0

 $331,533

 $6,772

This Month

04/29/09

02/23/09

02/05/09

04/01/09

12/19/08

02/26/08

Awarded

05/12/09

03/05/09

03/03/09

04/20/09

01/16/09

03/19/08

Approved

10/15/09

05/15/09

09/03/09

10/22/09

08/20/09

06/24/09

Est Comp

 0%

 0%

 0%

 0%

 5%

 90%

%Time

 0%

 0%

 0%

 0%

 17%

 97%

% Work 

 

 

 

SUSPENDED

 

 

Message

02-0E3104

02-0E1204

02-4C3604

02-3C0804

02-3846U4

02-350904

Contract 

  

  

ACHS-P299-(154)E

ACHS-P299-(155)E

  

  

  

  

  P2-99 1-(4E)

  P2-99 1-(5E)

  

  

  

  

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 494519

P O BOX 795

6420 VIA REAL SUITE 6

P O BOX 406

P O BOX 494519

P O BOX 1240

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

P.O. BOX 699

5065 BOYD ROAD, STE B

4300 CATERPILLAR ROAD

2060 3RD STREET,

SUITE B

REDDING, CA 96003

REDDING, CA 96003

GARBERVILLE, CA 95542

ARCATA, CA 95521

REDDING, CA 96003

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan



02-4C8204

02-1E0704

02-368904

02-2C3204

02-258504

02-4C8504

02-4C8904

02-369014

02-3C6704

02-4C9904

02-3C8504

02-328034

02-1C1604

02-2C5804

02-0E5504

02-397904

02-4C8404

02-0E6204

02-0E3304

02-0E4804

02-362004

02-3C8104

Contract

02-BUT-32-D  4.4/D4.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-MOD-395-58.1/0

02-PLU-70-43.2/45.7

02-PLU-89-9.3/12.5

02-SHA-0-/0

02-SHA-5-4.2/8.5

02-SHA-5-31.1/0

02-SHA-5-15.1/15.7

02-SHA-299-5.4/5.8

02-SHA-299-6.9/7.6

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SHA-5713-/0

02-SIE-395-/3.1

02-SIS-5-2.7/0

02-SIS-5-58.1/69.3

02-SIS-5-25.6/0

02-SIS-96-1.2/3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-340204

02-0E9904

02-3C8604

02-370704

02-4C8004

02-0C9704

02-4C6304

02-362104

02-0E3104

02-0E1204

02-4C3604

02-3C0804

02-3846U4

02-350904

Contract

02-SIS-96-20.0/20.1

02-SIS-161-7.0/9

02-SIS-263-52.6/57.1

02-TEH-5-7.2/7.7

02-TEH-5-10.5/0

02-TEH-5-12.2/0

02-TEH-36-55.3/59.5

02-TEH-5728-/0

02-TRI-3-3.8/0

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

02-TRI-5717-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

Page
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02District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $28,942,721

 $10,549,149

 Bid + CCO

 $11,674,636

 $9,920,313

 Work Comp

-I-

-F-



02

District

 $1,298,852

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $154,581,883  $70,599,199

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $64,505,906

 $40,621,739

 $875,584

 $9,086,784

 Bid + CCO

 $34,823,380

 $14,160,456

 $0

 $20,414

 Work Comp

District Total:

Work completed this Period:  $1,298,852

-S-

-SH-

-ER-


	02

